
25-Oct-06 

1 

Charge for the Director’s CD-2/3a Mini-Review  
of the 

MINERvA Project 
November 2, 2006 

 
 
This charge is for the Committee to conduct a Director’s CD-2/3a Mini-Review of the 
proposed MINERvA project at Fermilab. The review is to assure that all the requirements 
have been met for DOE to approve CD-1/2/3a.  The DOE CD-1/2/3a 1 day review has 
been scheduled for December 5, 2006 in Germantown.  The main focus of this mini-
review is to assure that MINERvA has properly addressed the recommendations from the 
August 1-3, 2006 Director’s CD-2/3a Review and that the resulting update to the cost and 
schedule baseline is credible and ready for the DOE review. 

In carrying out this charge the Review Committee should respond to the following 
questions: 

1. Has MINERvA appropriately responded to the recommendations from the 
August, 2006 Director’s CD-2/3a Review and have they suitably implemented the 
resulting corrective actions? 

2. Is the cost and schedule baseline credible and supported by the Resource Loaded 
Schedule (RLS), the Bases of Estimate (BOE) and the project costing tool? 

3. Has the cost and schedule baseline information been appropriately incorporated 
into the project documentation (e.g. Project Execution Plan (PEP), Acquisition 
Strategy (AS), and the Project Management Plan (PMP))? 

4. Is the MINERvA Project appropriately prepared for a DOE CD-1/2/3a Review? 

In addition to answering the above questions, the Committee is asked to assess 
MINERvA’s “Scorecard” that will be discussed at the DOE Review to substantiate how 
MINERvA meets the Critical Decision (CD) requirements.  Constructive comments on 
the Scorecard’s content, format, and style are requested. 

Finally, the committee should present their conclusions at a closeout meeting with 
MINERvA’s and Fermilab’s management. 

 


